

CITY OF CLARKSTON

CLARKSTON CITY COUNCIL MEETING

ITEM NO: G1

HEARING TYPE:
Council Meeting

BUSINESS AGENDA / MINUTES

MEETING DATE: April 1, 2014

ACTION TYPE:
Contract

SUBJECT: Public Works Facility - Change Order #2

DEPARTMENT: Administration

PUBLIC HEARING: ☐ YES ☒ NO

ATTACHMENT: ☒ YES ☐ NO
Pages: 4

INFORMATION CONTACT: Keith Barker
PHONE NUMBER: 404-296-6489

PURPOSE: To approve the attached Change Order #2.

NEED/ IMPACT: As a result of city requested changes to the contract scope including unforeseen scope modifications due to state and county regulatory requirements, a change order in the amount of \$12,950 is required.

The change order amount and corresponding descriptions are as follows:

1. Increase quantity of graded aggregate base for additional space for outside storage of materials and future parking - \$6,900
2. Wheat straw stabilization of site due to delays from DeKalb permitting process - \$650
3. Addition of High-Lo drinking water and associated electrical (DeKalb Fire Marshall Requirement) - \$2065
4. Addition of handicap accessible shower including handicap spray handle and seat (DeKalb Fire Marshall Requirement) - \$2,935
5. Fire Marshall Plan review comments (multiple submittals not included in DB contract) - \$400

RECOMMENDATIONS: Staff recommends acceptance of change order #2, in the total amount of \$12,950.