



**“MONTREAL ROAD- NORTH INDIAN CREEK
PEDESTRIAN CROSSWALK IMPROVEMENT
RECTANGULAR RAPID FLASHING BEACON”**

10/9//2018

**RESPONSE TO QUESTIONS
SPLOST 06**

The following are responses **(in red)** to questions received from prospective bidders:

1. **Question #1**: Six weeks lead time on Pedestrian Signal Items, can the sixty (60) day completion time be adjusted accordingly; based on the procurement of the flashing beacon?

Response to Question: **The City will extend the completion time to ninety (90) days but work must begin prior to December 31st, 2018 and can be completed in 2019.**